

October 2008

Child Care Facilities Rulemaking #1 Time Line

Technical Changes, Reorganization, Staff Qualifications and Training, and Program Requirements Time Line Title 9, Chapter 5, Articles 1-6

(See rulemaking #2 for ratios, group size, and square footage time line)

Rulemaking	Actions	Status	Date
R9-5-101, R9-5-102, R9-5-201, R9-5-202, Table 1, R9-5-203 through R9-5-209, R9-5-301 through R9-5-309, R9-5-401 through R9-5-404, R9-5-501 through R9-5-518, Table 1, and R9-5-601 through R9-5-607	Notice of Rulemaking Docket Opening submitted to the Arizona Secretary of State	Completed	July 14, 2008
	Post draft online for stakeholder comments	Completed	September 12, 2008
	Receive and review stakeholder comments	Completed	Present though September 30, 2008
	Conduct work group meetings	Pending	October through December 2008

*THE FOLLOWING DATES MAY CHANGE IF MORE WORK GROUP MEETINGS NEED TO BE CONDUCTED AFTER DECEMBER 2008

	Post revised draft online for stakeholder comments	Pending	January 2009
	File Notice of Proposed Rulemaking with the Secretary of State	Pending	February 2009
	Secretary of State publishes Notice of Proposed Rulemaking in Arizona Administrative Register	Pending	March 2009
	Conduct Oral Proceedings	Pending	April 2009
	Submit Notice of Final Rulemaking to the Governor's Regulatory Review Council (GRRC)	Pending	May 2009
	GRRC meeting for approval of final rulemaking	Pending	July 2009

Please note that this is a proposed timeline, which may be changed as the rulemaking progresses. If any changes are made, they will be posted on this website.

Please contact Thomas Salow, Rules Analyst, at 602-364-1935 or salowt@azdhs.gov if you have any questions regarding this rulemaking project.

