

November 2008

**Child Care Facilities Rulemaking
Time Line
Technical Changes, Reorganization, Staff Qualifications and Training, and
Program Requirements Time Line
Title 9, Chapter 5, Articles 1-6**

Rulemaking	Actions	Status	Date
R9-5-101, R9-5-102, R9-5-201, R9-5-202, Table 1, R9-5-203 through R9-5-209, R9-5-301 through R9-5-309, R9-5-401 through R9-5-404, R9-5-501 through R9-5-518, Table 1, and R9-5-601 through R9-5-607	Notice of Rulemaking Docket Opening submitted to the Arizona Secretary of State	Completed	July 14, 2008
	Post draft online for stakeholder comments	Completed	September 12, 2008
	Receive and review stakeholder comments	Completed	Present though September 30, 2008
	Conduct work group meetings	Completed	October 24, 2008
		Completed	November 13, 2008
		Pending	December 11, 2008
		Pending	January 22, 2009
		Pending	February (TBA) 2009

THE FOLLOWING DATES MAY CHANGE IF MORE WORK GROUP MEETINGS
NEED TO BE CONDUCTED AFTER FEBRUARY 2009

	Post revised draft online for stakeholder comments	Pending	March 2009
	File Notice of Proposed Rulemaking with the Secretary of State	Pending	April 2009
	Secretary of State publishes Notice of Proposed Rulemaking in Arizona Administrative Register	Pending	May 2009
	Conduct Oral Proceedings	Pending	June 2009
	Submit Notice of Final Rulemaking to the Governor's Regulatory Review Council (GRRC)	Pending	July 2009
	GRRC meeting for approval of final rulemaking	Pending	September 2009

Please note that this is a proposed timeline, which may be changed as the rulemaking progresses. If any changes are made, they will be posted on this website.

Please contact Thomas Salow, Rules Analyst, at 602-364-1935 or salowt@azdhs.gov if you have any questions regarding this rulemaking project.