

**PROPOSED TIMELINE
TRAUMA CENTER RULEMAKING**

DATE	RULEMAKING EVENT
May 2016	Obtain exception from rulemaking moratorium
May-July 2016	Meet with Program to review/revise draft rules
May 2016	File Notice of Rulemaking Docket Opening with Secretary of State (and post on the OACR website)
June 17, 2016	Notice of Rulemaking Docket Opening published in <i>Arizona Administrative Register</i> (3 weeks later)
August-September 2016	Communicate with stakeholders; schedule Stakeholder Workgroup Meetings
September 2016	Post draft rules on ACR webpage with opportunity for comment
September 2016	Hold initial stakeholder meeting to discuss process/scope of the rulemaking
October 2016	Review comments and revise draft, based on the comments, and repost revised draft for comment and use at stakeholder meetings
October 2016	Hold Stakeholder Workgroup Meeting 1
November 2016	Hold Stakeholder Workgroup Meeting 2
December 2016	Hold Stakeholder Workgroup Meeting 3
January 2017	Hold Stakeholder Workgroup Meeting 4 (if needed)
February 2017	Review stakeholder comments and revise draft, based on the comments, and repost revised draft for further comments
March-April 2017	Draft Economic Impact Statement (EIS) and Notice of Proposed Rulemaking
April 2017*	File Notice of Proposed Rulemaking
May 2017*	Notice of Proposed Rulemaking published in <i>Arizona Administrative Register</i> (3 weeks later); begins 30-day formal comment period
June 2017***	Hold Oral Proceeding on proposed rules Request extension of 5-Year-Review Report (5YRR) for Articles 13 and 14
June-July 2017*	Notice of Final Rulemaking (and EIS) submitted to Governor's Regulatory Review Council (GRRC)
September 2017*	GRRC public meeting (6-10 weeks later)
November 2017*	Effective Date without approval of immediate effective date provision

*depending on no substantive stakeholder comments during the previous public comment period

** 5YRR for Chapter 25 due to GRRC

Please note that this is a proposed timeline, which may be changed as the rulemaking progresses.