

Workgroup Completion Update

	Workgroup Name	Meeting Dates				Goal	Strategies	Tactics	Action Items	Leads	Workgroup % Completion	Steering Committee Approval
Release I	Cancer	Nov 2014	June 2015	Aug 2015		✓	✓	✓	✓	✓	100%	✓
	Heart Disease & Stroke	Nov 2014	June 2015	Sept 2015	Dec 2015	✓	✓	✓	✓	✓	100%	✓
	Chronic Lower Respiratory Diseases	Nov 2014	June 2015	Oct 2015		✓	✓	✓	✓	✓	100%	✓
	Diabetes	Nov 2014	May 2015	Sept 2015		✓	✓	✓	✓	✓	100%	✓
	Tobacco	Nov 2014	June 2015	Oct 2015		✓	✓	✓	✓	✓	100%	✓
Release II	Healthcare-Associated Infections (HAI)	Nov 2014	May 2015	Oct 2015	Feb 2016	Draft	✓	Draft	Draft	Draft	75%	
	Maternal & Child Health	Nov 2014	Nov 2015	Jan 2016	TBD	✓	Draft	Draft	Draft	Draft	40%	
	Obesity	Nov 2014	May 2015	Sept 2015	Feb 2016	✓	✓	Draft	✓	Draft	85%	
	Oral Health	Nov 2014	Aug 2015	Dec 2015	Feb 2016	Draft	✓	✓	Draft	Draft	70%	
	Unintentional Injury	Nov 2014	July 2015	Sept 2015		✓	✓	✓	✓	Draft	90%	
Release III	Access to Care	Nov 2014	Sept 2015	Nov 2015	TBD	Draft	✓	✓	Draft	Draft	50%	
	Mental Health	Nov 2014	Nov 2015	TBD	TBD	Draft	✓	Draft	Draft	Draft	15%	
	Substance Abuse	Nov 2014	Oct 2015	TBD	TBD	✓	✓	Draft	Draft	Draft	15%	
	Suicide	Nov 2014	Oct 2015	TBD	TBD	✓	✓	Draft	Draft	Draft	15%	

✓ = Work is complete