## January 2008

## Child Care Facilities Rulemaking Time Line Title 9, Chapter 5, Articles 1-6

Rulemaking	Actions	Status	Date
R9-5-101, R9-5-102,	Notice of Rulemaking Docket	Published	July 6, 2007
R9-5-201, R9-5-202,	Opening published in Arizona		
Table 1, R9-5-203	Administrative Register		
through R9-5-209,	Work on DRAFTING rules	Chambad	D
R9-5-301 through R9-5-309, R9-5-401	Work on DRAFTING rules	Started	Present – January 2008
through R9-5-404,	Post DRAFT of Notice of	Pending	February 2008
R9-5-501 through	Proposed Rulemaking online for	Tending	1 cordary 2000
R9-5-518, Table 1,	informal comment		
and R9-5-601 through			
R9-5-607	Gather informal stakeholder	Pending	February 2008 – April
	comments		2008
		D 11	A 11 2000 A 2000
	Conduct Work Group Meetings	Pending	April 2008 – June 2008
	File Notice of Proposed	Pending	September 2008
	Rulemaking with the Secretary of	Tending	September 2000
	State		
	Secretary of State publishes Notice	Pending	October 2008
	of Proposed Rulemaking in		
	Arizona Administrative Register		
	Conduct Oral Proceedings	Pending	December 2008
	Conduct Oral Proceedings	Tending	December 2006
	Public comments on the proposed	Pending	December 2008 –
	rules reviewed by the Department		January 2009
	and changes made to Notice of		
	Final Rulemaking		
	Submit Notice of Final	Pending	March 2009
	Rulemaking to the Governor's	renaing	WIGICII 2009
	Regulatory Review Council		
	(GRRC)		
	GRRC places Notice of Final	Pending	May 2009
	Rulemaking on agenda for		
	approval		
	Effective date for amended rules	Pending	July 2009
	Zirouvo dato for amended fales	1 chang	July 2007
	1	I	

Please note that this is a proposed timeline, which may be changed as the rulemaking progresses. If any changes are made, they will be posted on this website.

Please contact Thomas Salow, Rules Analyst, at 602-364-1935 or <a href="mailto:salowt@azdhs.gov">salowt@azdhs.gov</a> if you have any questions regarding this rulemaking project.