

**February 2008**

**Child Care Facilities Rulemaking #1  
Time Line**

**Technical Changes, Reorganization, Staff Qualifications and Training,  
and Program Requirements  
Title 9, Chapter 5, Articles 1-6**

(See [rulemaking #2](#) for ratios, group size, and square footage time line)

Rulemaking	Actions	Status	Date
R9-5-101, R9-5-102, R9-5-201, R9-5-202, Table 1, R9-5-203 through R9-5-209, R9-5-301 through R9-5-309, R9-5-401 through R9-5-404, R9-5-501 through R9-5-518, Table 1, and R9-5-601 through R9-5-607	Notice of Rulemaking Docket Opening published in Arizona Administrative Register	Published	July 6, 2007
	Work on DRAFTING rules	Started	Present – April 2008
	Post DRAFT rules online for informal comment	Pending	April 9, 2008
	Send written notice of posting of draft rules to stakeholders	Pending	April 9, 2008
	Identify work group members	Pending	By April 30, 2008
	Receive stakeholder comments	Pending	April 30, 2008
	Review and make changes based on comments	Pending	By May 15, 2008
	Conduct work group meetings	Pending	May - June 2008
	File Notice of Proposed Rulemaking with the Secretary of State	Pending	July 11, 2008
	Secretary of State publishes Notice of Proposed Rulemaking in Arizona Administrative Register	Pending	August 1, 2008
	Conduct Oral Proceedings	Pending	September 2, 4, 5, 2008
	Submit Notice of Final Rulemaking to the Governor's Regulatory Review Council (GRRRC)	Pending	September 15, 2008
	GRRRC meeting for approval of final rulemaking	Pending	November 4, 2008
	Effective date for amended rules	Pending	November 4, 2008

Please note that this is a proposed timeline, which may be changed as the rulemaking progresses. If any changes are made, they will be posted on this website.

Please contact Thomas Salow, Rules Analyst, at 602-364-1935 or [salowt@azdhs.gov](mailto:salowt@azdhs.gov) if you have any questions regarding this rulemaking project.