

Projection as of January 17, 2007

### **TRAUMA DATA RULEMAKING TIMELINE**

September 2006	Prepare Internal Draft of Rule Changes
November 2006	Obtain STAB Recommendation to Create and Begin Working on Draft with Work Group
December 2006	Send Out Invitations to First Work Group Meeting
January 2007 through March 2007	Hold Work Group Meetings
April 19, 2007	Obtain STAB Recommendation to Solicit Informal Public Comment on Draft Rules
End of April-End of May 2007	Solicit Informal Public Comment on Draft Rules
By May 2007	Complete Draft of EIS
September 20, 2007	Present Draft Rules to STAB to Obtain Recommendation to File Proposed Rulemaking
September 28, 2007	File Proposed Rulemaking with SOS
October 19, 2007	Proposed Rulemaking Published; Comment Period Begins
November 19-23, 2007	Hold Oral Proceeding; Close of Record
December 17, 2007	File Final Rulemaking With GRRC
February 5, 2008	GRRC Meeting
April 5, 2008	Effective Date